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ESS 7 WORK ASSIGNMENT MONTHLY STATUS REPORT

W.A. Number: C07023  Report Period: August 1997

W.A. Name: West Lake Landfill, ADR Contractor: Dynamac Corporation

EPA WAM: Steve Kinser % Technically Complete: 30%

EPA Contract Officer: Ron Stewart Voucher No.: 36

Dynamac Project Manager: Alan Cummings Period of Performance: 07/31/97

1. PROGRESS MADE THIS REPORT PERIOD:
Activities conducted for this work assignment for the August reporting period included the
preparation of contract-required reports.
Dynamac particpated in a telephone briefing in which the mediator was updated on the disposition
of the site and a brief background on each PRP particpating in the mediation.

2. DELIVERABLES:
Deliverables (This Report Period) Due Date Date Delivered

© to EPA to EPA

Monthly Status Report 08/15/97 08/15/97
Deliverables (Next Report Period) . Due Date to EPA
Monthly Status Report 09/15/97

3. OUTSTANDING ISSUES AND RESOLUTIONS:
Dynamac does not have an approved work plan budget for this work assignment as of the end of the
June reporting period. Dynamac is proceding with signing the contract for the consultant mediator
pursuant to the approval of the request for consent. Dynamac requests approval of the proposed
work assignment budget or the scheduling of a negotiations session.
Dynamac notified EPA CNSL participating in this work assignment that the period of performance
for this work assignment ends on July 31, and requested an extension to October 31 for the convening
phase.

4. PROJECTED ACTIVITY NEXT PERIOD:
Dynamacanticipatesprovidingcontract support and oversight for the convening phase operations, and
possibly the preparation and transmission to EPA of the overall cost estimate for the mediation phase
of this work assignment. —— T —
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ESS 7 WORK ASSIGNMENT MONTHLY STATUS REPORT
W.A. Number: C07023 Report Period: August 1997
W.A. Name: West Lake Landfill, ADR Contractor: Dynamac Corporation
EPA WAM: Steve Kinser % Technically Complete: 30%
EPA Contract Officer: Ron Stewart Voucher No.: 36
Dynamac Project Manager: Alan Cummings Period of Performance: 07/31/97

6. EXPLANATION OF EXPENDITURES:

The following ODCs are recorded on this invoice:

$61.25 in charges for Federal Express for requests for proposals that were sent to mediation
firms in April 1997. '




DYNAMAC CORPORATION
REGION VIl ESS CONTRACT: 68-W4-0039
WORK ASSIGNMENT FINANCIAL STATUS REPORT
WA #: C07023
PERIOD: 7/27/97 - 8/23/97

W.A. Name: ADR Suppori

Actual Estimated
Current Project To A Authorized Projected Percent
Month - to Date Complete Complete Budget Variance Complete
HOURS:
P4 0.00%
P3 0.00%
P2 0.00%
P1 0.00%
Tech 0.00%
Subcontractor 0.00%
Consultants 0.00%
TOTAL LOE: 0.00%
Unrecorded LOE ) .
Dynamac 0.00 0.00 0.00 0.00 0.00 0.00 0.00%
Subcontractor 0.00 0.00 0.00 0.00 0.00 . 0.00 ) 0.00%
Consultants 0.00 0.00 0.00 0.00 0.00 ] 0.00 0.00%
TOTAL UNRECORDED LOE: 0.00 0.00 0.00 0.00 0.00 000 0.00%
Clerical © 0.00 0.00 0.00 0.00 0.00 0.00 0.00%
COST:
Direct Labor 89.19 : 2,221.13 821.87 3,043.00 0.00 (3,043.00) ' 0.00%
Travel B 0.00 0.00 24.00 .24.00 0.00 (24.00) 0.00%
Other Direct Cost 61.65° 184.58 201.42 386.00 0.00 - (386.00) 0.00%
indirects 107.67 2,801.03 3,830.97 6,632.00 0.00 (6,632.00) 0.00%
Subcontractor - 0.00 0.00 0.00 0.00 0.00 : 0.00 0.00%
Consuitants 0.00. 675.00 12,953.00 13,628.00 0.00 (13,628.00) 0.00%
Total Cost . 258.51 5,881.74 17.831.26 23,713.00 - 0.00 (23,713.00) 0.00%
EARNED FEE: "

LESS: Exc of funded value
TOTAL: 268.77 6,112.02 18,013.98 24,126.00 0.00 . (37,754.00) 0.00%

Unrecorded Expenses

Dynamac - 0.00. 0.00 000 0.00 0.00 0.00 0.00%
Subcontractor 0.00 0.00 0.00 0.00 0.00 0.00 0.00%
Consultants 0.00 0.00 0.00 0.00 0.00 0.00 0.00%
Total Unrecorded Expenses 0.00 0.00 0.00 - 000 0.00 0.00 0.00%
GRAND TOTAL: . o 268.77 6,112.02 18,013.98 - 24,126.00- 0.00 (37,754.00) 0.00% -
PROGRAM PROJECTIONS
Professionat Hours ) ‘ . 80.00 181.00
Total Cost : 18,013.98 24,126.00
FSR.WK3 . i 09/18/97



REGION Vii ESS CONTRACT 68-W4-0039
MONTHLY FINANCIAL STATUS REPORT BY TASKI/SITE
PERIOD: 7/27/97 - 8/23/97

Westlake ADR
07023
Current Cumulative Authorized Budget % Expended Estimate at Complete

WA Task/Site| Task/Site Name LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE .__Dollars
7023.01 Project Management $82.45 390.10 0.0 $0.00 0.00% 0.00% $1,211.00
7023.02 Work Plan Development $0.00 - 2,073.22 0.0 $0.00 0.00% 0.00%| . $2,057.00
7023.03 Contract Req Reports $58.32 233.35 . 0.0 $0.00 0.00% 0.00% $907.00
7023.04 : |Closeout $0.00 0.00 0.0 $0.00 0.00% 0.00% $422.00
7023.05 Allocator Selection $73.06| 3,133.45 00 .. $0.00 0.00% 0.00% $6,402.00
7023.06 ADR Support' $54.94 281.80 0.0 $0.00 0.00% 0.00% $13,127.00
7023.07 Allocation Act $0.00 0.00 0.0 $0.00 0.00% 0.00% $0.00

TOTALS $268.77 $6,112.02 0.0 $0.00 0.00% 0.00% $24,126.00

TASK.WK3

09/18/97
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